Approved For Release 2001/08/30 : CIA-RDP61-00763A000100080064-6

RFD-2313-59
Copy 1 of 8

25X1A

6 April 59

THRU: [redacted]

MEMORANDUM FOR : Col. Burke, Acting Director

SUBJECT : Trip Report Convayer

1. On 2 April 59, the undersigned visited the Convair Plant in Fort Worth, Texas to determine the cost of alteration and equipment required for Project Gusto.

2. A survey of space available was inspected by the following:

25X1A [redacted]

Security Headquarters
" "
Project Engineer "
Chief Engineer Convair
Mgr. Facilities "
Project Engineer "
MER. Maint. "
Contract Adm. "
Chief Security "

3. The attached inclosure contains a complete breakdown of space, equipment and cost required for Project Gusto from May 1959 through October 1960.

4. In order to have Phase 1 completed and ready for occupancy by 16 May 1959, alterations of space for engineer office should commence by 16 April and procurement of office and factory equipment as soon as possible. Alterations and construction for the remaining phases should commence as follows:

25X1A

Plans	2	by	15 June 1959
"	3	"	1 July 1959
"	4	"	1 Oct. 1959
"	5	"	1 Oct. 1959
"	6	"	15 Aug. 1959

25X1A

5. [redacted] Headquarters Security Officers, approved the plans submitted by Convair for alteration of existing building to be used for Project GUSTO. A set of Plans of space to be used are on file in Logistic office, 1717 "H" Street.

25X1A [redacted]
Project Engineer

Approved For Release 2001/08/30 : CIA-RDP61-00763A000100080064-6

Approved For Release 2001/08/30 : CIA-RDP61-00763A000100080064-6

FCP:jk (6 April 1959)
Dist: 0 & 1 - addee
cc - [redacted] cy 3 25X1A
- [redacted] cy 4
- Logs, cy 5
- Security, cy 6
- [redacted] cy 7 25X1A
- RI, cy 8

Approved For Release 2001/08/30 : CIA-RDP61-00763A000100080064-6